GOVERNMNET OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Package-I - Construction of Tunnel-I including construction of Head Regulator and approach channel of Veligonda Project in Prakasam District including all allied works duly obtaining necessary permission from Government of India –Release of Balance 60% price escalation arrears amount towards price escalation of labour, machinery and other materials without Bank Guarantee – Permission - Accorded.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No. 168 **Dated: 26-02-2019**

Read the following:

1) G.O.Rt.No.464, W.R(Projects-II) Department, dated:05.07.2016.
2) From the CE(P), Ongole letter No.CE&DWRO/PKM DIST/OGL/ DEE2/AEE1/21/2005/VGP/P-I/Vol.11/244, dated:19.10.2018 & 29.12.2018.

-------XXXX--------

ORDER:-

In the reference 1st read above, Government have accorded permission to release the balance 60% of price escalation towards labour, machinery and other materials for Rs.21,25,45,816/- subject to condition that the agency should produced BG equivalent to the amount in order to improve the cash flows of the agency as TBM requiring more and more replacement of parts and spares to improve the daily out turn from 4 to 5 M to at least 10 M/day.

2) In the reference 2nd read above, the Chief Engineer (Projects), Ongole has requested the Government to consider the request of the agency for releasing balance 60% price escalation arrears towards labour, machinery and other materials without Bank guarantee as no work is leftover with M/s Sabir, Sew & Prasad (JV), Hyderabad after deletion of part of works under Clause 60 (C) of PS to APSS as reported by the Superintending Engineer, Construction Circle, Ongole vide his letter dated:29.12.2018, and issue necessary amendment orders to G.O.Rt.No.464, W.R(Projects-II) Department, dated 05.07.2016 for release of same.

3) Government after careful examination of the proposal, hereby permit the Chief Engineer (Projects), Ongole for releasing of balance 60% price escalation arrears towards labour, machinery and other materials without Bank Guarantee as adequate security is available with the Department and no work is leftover with M/s Sabir, Sew & Prasad (JV), Hyderabad after deletion of part of works under Clause 60 (C) of PS to APSS. The Chief Engineer (Projects), Ongole is also directed to settle the accounts to the old agency as per the agreement conditions and codal provisions at an early date, without loss on State exchequer.

4) The Chief Engineer (Projects), Ongole shall take necessary action accordingly.

5) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.FIN01-FMU0PC(WR2)/9/2019-FMU-WR-II (Computer No.767531), dated:30.01.2019.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To:
The Chief Engineer (Projects), Ongole.

(PTO)

Copy to:
The P.S to Principal Secretary to CM.
The P.S to Hon'ble Minister (WRD).
The P.S to Secretary to Govt., (WRD).
The Accountant General, A.P. Hyderabad
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
The Finance (FMU-W.R.II) Department.
Sf/Sc.

// FORWARDED::BY ORDER //

SECTION OFFICER